
Miami-Dade SMP Study Status 
as of July 1, 2014

Data Inputs/Data Collection and Stakeholder Engagement (intermittently throughout phase)

Passenger Surveys

Cargo and Airline 
Maintenance 

Provider Surveys

Planning GIS and 
AutoCAD 

Base Maps

MIA Activity 
Forecasts

Study 
Design

PHASE 1A PHASE 1B

MIA Airport Property 
Map

MIA Demand 
Scenarios 

and Market Analysis

MIA/Seaport 
Activity Projections

Inventory/Data 
Collection for MIA 
Airfield, Terminal  

and Landside 
Simulations

Immediate Needs/ 
Targeted Studies

MIA 
Land Use 

Plan

MIA Cruise 
Ship 

Passenger 
Facility 
Demand 

Assessment

MIA 
Improvement 
Alternatives

Strategic 
Positioning 

and Demand 
Allocation 
Strategies

Long-Range 
Concept Plans 

for General 
Aviation 
Airports

Environmental and 
Social Impacts 

Screening

Mitigation 
Strategies

Preliminary 
Financial 
Feasibility 
Analysis

GA Airports Land 
Use Plans

Final 
Deliverables

MIA Airport Layout Plans Package

2010-2030 SMP 
Projects Sequencing 
and Implementation 

Planning

MIA Planning GIS 
Database Finalization

PHASE 2 PHASE 3 FY 2011 PHASE 4

LEGEND

Study Tasks Completed

Study Tasks Ongoing

Study Tasks Yet to Be Undertaken

Identification of 
2010-2030 Needs 

and Priorities 
For MIA

MIA Property 
Map Legal 
Description 

Update

Public & 
Employee 

Parking Facilities 
Inventory 

& Capacity 
Assessment

Facilities and 
Operational 

Requirements

General Aviation 
Airport Forecasts

Inventory/Data 
Collection for General 

Aviation Airports

Cargo Facilities 
Capacity 

Assessment

Screening and 
Evaluation of 

  sevitanretlA AIM
& System-wide 
Airport Roles

Sensitivity 
Testing

MIA Demand 
Capacity 

Assessment
for Airfield,

Terminal, and
Terminal 

Roadways

Start Date
April 29, 2009

On or before
FY 2014

Updates 
to General 
Aviation 
Airports 

ALP Set (if 
necessary)


